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METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI 

Project ID 10142910 
Ludlow Run Sustainable Source Control 

Contract 95x12762 

Progress Report for  
Professional Services provided June 27, 2022 through July 24, 2022 

Arcadis U.S., Inc. 

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following 
items as summarized below.   

Task 1 Project Administration - Planning 

Performed project administration and resource management; communicated updates to MSDGC
project manager.

Call with MSDGC PM with recommended modeling methodology regarding model steps and
delineation using Hazen. Email to compliance group indicating recommendation.

Coordination of starting model steps process in Flowfinity.

Data Export from BluX for latest data. Ran into export issues and concerns.  Coordination with
MSDGC on BluX issues and export questions.

Schedule to be updated based on discussions and changes to modeling.

Task 2 Data Review and Collection 

Task 3 Collection System Model Review 

Task 4 Model Update and Calibration 






