

METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910
Ludlow Run Sustainable Source Control
Contract 95x12762**

Progress Report for
Professional Services provided August 31, 2020 through September 27, 2020

Arcadis U.S., Inc.

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.

Task 2 Data Review and Collection

- Prepared GIS maps and drawing packets for Site Visit.
- Attended Site Visit to all CSO locations on September 8, 2020.
- Prepared and submitted the Draft Data Review Technical Memorandum on September 16, 2020.
- Reviewed photos and site notes from Site visit.
- Received Flow Monitoring Data, Rain Data and Model on 9/1/2020.
- Continued update of data inventory as data items were received and communicated with Project Manager on items yet to be received.